DICKEY = HINDS = MUIR

Incorporated .
PO Box 22555, Lincoln, NE 68542-2555 (402) 421-6000 = Fax: (402) 421-6021

CHANGE PROPOSAL REQUEST

PROJECT: Assessor / Register of Deeds Interior Office Remodel CPR NO: 06
PROJECT NO.: 19-211 DATE: 6/5/20
ARCHITECT PROJECT NO.: 19010

CONTRACTOR PROJECT NO. : 9887 REFR. NO'S: PR-001

CONTRACTOR: DICKEY = HINDS * MUIR incorporated

DESCRIPTION OF PROPOSED CHANGE(S):

ADD $4099.00 for 2ea delayed egress rim exit devices and 2ea electronic strikes to create a man trap
at Employee Vestibule 1004 per site meetings with city security wiring contractor and Lancaster County

Sheriff’'s Office.

DEDUCT ($850.00) for the restocking of 5ea power supplies and 1ea rain guard on Door 1001.

AMOUNT: $3,249.00
Number of calendar days added to the contract time: 0
ALL WORK SHALL BE IN ACCORDANCE WITH THE TERMS, STIPULATIONS AND CONDITIONS

OF THE ORIGINAL CONTRACT. NO CHANGE IN TIME SHALL BE CONSIDERED UNLESS
REQUESTED ABOVE. ATTACH ALL SUPPORTING DOCUMENTATION AS REQUIRED.

By: Kyle Hohenstein
Contractor: Kyle Hohenstein

By: DATE:
Architect

By: DATE:

Owner's Representative

Mission: We are dedicated to providing a safe, respectful working environment while serving the diverse needs of our
community, clients and employees with enthusiasm, innovation and integrity.
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DICKEY = HINDS » MUIR

P.O. Box 22555, Lincoln, NE 68542-2555

Incorporated

CPR 6 Revised door hardware

(402) 421-6000 Fax: (402) 421-6021

[Project: COL Hall of Justice City-County Security Upgrades 1 Job No. 9797
Bid Date: 21
[Contact Person: Kerin Peterson 1 Bid Time: 222
Revision: 1/24/2018
[Sales Tax: 0 Insurance 0.421] File Name: 0
DICKEY = HINDS = MUIR Incorporated Portion of Estimate
Description Material Sales Tax Labor Burden Equipment Subcontractors Subtotal OH &P Total
CPR 6 Revised door hardware 0 0 0 0 0 0 0 0 0
Material Suppliers
Trade |Company Material Sales Tax Labor Burden Equipment | Sub tractors k | OH & P Total
Doors & Hardware |Midwest Door 2,769 0 2,769 415 3,184
|Subcontractors | | | | | | I
(Trade [Company |__Material [ _Sales Tax Labor [ Burden | Equipment [Subcontractors| Subtotal | OH&P [ Total |
Column Titles Material Sales Tax Labor Burden Equipment | Subcontractors k | OH & P Total
Contingency 0
Bond Cost 65
Column Totals 2,769 0 0 0 0 0 2,769 415 3,249
Percent of Bid Price 100.00% 0.00%) 0.00% 0.00%
Total Material With Tax 2,769'**
Total Labor With Taxes and Insurance [ o]
w/ indirect
Man hours 0 Total Without OH & P 2,769
Man Days 0 OH & P On Material 415 15.00%
Man Weeks 0 OH & P On Labor 0 15.00%
Average labor rate 25| OH & P On Equipment 0 15.00% 415.00(Total OH & P $
OH & P On Subcontractors 0 5.00% 14.99%|Total OH & P %
Total Without Bond 3,184
Contingency 0 0.00%
Total Without Bond 3,184
Bond <$500,000 65 2.0000%
Bond $500,000-$2,500,000 0 2.0000%
Bond $2,500,000-$5,000,000 0 2.0000%
Bond >$5,000,000 0 2.0000%
Total Bond 65]
Final BID #
[calendar Days o] [Total Bid Price w/ Bond & Contingency | 1 3,249] 3,249] 0 << Est vs Final Bid Dbl Ck




MIDKWEST
DOOR & HARDWARE

Phone: (402) 464-6348 | Fax: (402) 464-7268
5001 Russell Circle, Lincoln NE 68507 | www.midwestdoor.net

Dickey Hinds Muir DATE: 6/2/2020

JOB: Hall Of Justie - CPR#4

ATTENTION: Kyle Hohenstein

LADIES/GENTLEMEN:
We acknowledge your request for added material on this project.

'"Your cost for this change is $ 2,997.00 , plus any applicable sales tax.

This price includes the following revisions to the original drawings and specifications:

Employee Vestibule (Doors 002 & 1004)
Add (2) Delayed Egrees Rim Exit Devices (nl, pull, elr) 59 AD8504 864 US10B SA: $2,924
Add (2) Electronic Strikes, HES 9600: $584

Ad 2X48" Access Panels: $228 \
Access Panels to be
Remove Rain Guard on Door 1001: ($9) \ >— Subcontractor to
Remove (5) BPS-24 Power Supplies: ($730) ~— provide HES 9400
Remove (3) BPS-24-1: $106 Each s strikes at same price.

Remove (2) BPS-24-2: $ 206 Each

( Panels supplied by
_C DHM, not included in
CPR 05

X |Awaiting your signed acceptance of this change before proceeding.

Proceeding on verbal approval from:

We have added the above amount to the contract. (If this is incorrect, notify immediately!)

ACCEPTED BY:
NAME:
DATE:




